

4.3 Sprint Delivery Schedule

Sprint	Duration	Deliverable
Sprint-1	Week 1	Configured instance, table, users, and groups
Sprint-2	Week 2	Working ACL and test results
Sprint-3	Week 3	Final documentation and submission