

4.2 Sprint Planning and Estimation

Sprint	User Story / Task	Story Points	Priority
Sprint-1	Environment setup, table and field creation	5	High
Sprint-1	Users and group creation	3	High
Sprint-2	Script-controlled ACL development	8	High
Sprint-2	Testing using impersonation	5	High
Sprint-3	Documentation and final review	3	Medium